COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 06/ 2019

ESTI MATE SUMVARY 14: 46: 00
CONTI D C20285 ESTI MATE NO. 0002 PROG SPEC YR: 2005
PCN: 20285- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 26.0 DAYS TIVE ALLOW 50 WORK DAYS
PR SH14 & US287 NW OF FT COLLI PERCENT TIME:  52.00 ORI G TI ME ALLON 50 WORK DAYS
PRQJECT NO. ERR400- 329
PR SH14 & US287 NW OF FT COLLINS
NAME OF ROAD:
PRQJECT COUNTI ES: LARI MER
CONTRACTOR:
DURAN EXCAVATI NG, | NC. PAY PERI OD ENDI NG 04/ 27/ 2019 DATE TI ME STARTED 03/18/2019
14332 CR 64 DATE LET 11/ 29/ 2018 DATE WORK BEGAN 03/18/ 2019
DATE AWARDED 12/11/2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/31/2018 DATE ACCEPTED
GREELEY CO 80631 (970) 351- 0192 DATE NOTI CE TO PROCEED 03/18/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 950, 530. 09 PARTI Cl PATI NG $ 347, 680. 62 $ 252, 448. 22
AWARD PRQIJECT AMT: $ 934, 380. 09 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 36. 58% TOTAL EARNI NGS 347, 680. 62 252, 448. 22
FUNDS AVAI LABLE: $ 602, 849. 47 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 347, 680. 62 252, 448. 22
TOTAL CLAI M5 $ 0.00 RETAI NAGE -9,242.42 -6, 880. 45
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 338, 438. 20 245, 567. 77
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 338, 438. 20 245, 567. 77
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 245,567. 77

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

CAT NO0200 USs

0005 201-00000

0010 202-00010

0015 202-01000

0020 202-01130

0025 203-00060

0030 203-00062

0035 203-01510

0040 203-01594

0045 203-02330

0050 206-00510

0055 207-00205

C20285
20285-BI D
ERR400- 329

| TEM
DESCRI PTI ON

Clearing and Grubbing

Renoval of Tree

*Renpoval of Fence

*Rermoval of Guardrail Type 3

Enbanknent Material (Conplete In Place)

Enbanknment Material (Conplete In Place) (Special)

Backhoe

Conbi nati on Loader

Laborer

Filter Material (C ass A)

Topsoi

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
7, 940. 00000
8. 000
EACH
1, 668. 00000
340. 000
LF
3. 00000
305. 000
LF
9. 00000
2, 004. 000
cy
42. 00000
1, 200. 000
oy
12. 30000
10. 000
HOUR
138. 00000
10. 000
HOUR
149. 00000
30. 000
HOUR
50. 00000
0. 000
oy
68. 00000
449. 000
cy

8. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0.500
0.500
1. 000

6. 000
1. 000
7.000

125. 000
0. 000
125. 000

0. 000
150. 000
150. 000

0. 000
981. 000
981. 000

0. 000
900. 000
900. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 05/ 06/ 2019

14: 46: 00
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
3,970. 00
7, 940. 00
1, 668. 00
11, 676. 00
0. 00
375. 00
1, 350. 00
1, 350. 00
41, 202. 00
41, 202. 00
11, 070. 00
11, 070. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D: C20285 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20285-BI D ESTI MATE RUN 05/ 06/ 2019
PRQJECT: ERR400- 329 ESTI MATE NO 0002 14: 46: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Us 287

0060 207-00305 Wet | and Topsoi | 36. 000 0. 000
cY 0. 000 0.00
18. 00000 0. 000 0. 00
0065 208- 00002 *Erosi on Log Type 1 (12 Inch) 404. 000 110. 000
LF 0. 000 0. 00
5. 00000 110. 000 550. 00
0070 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0.00
2,168. 00000 0. 000 0. 00
0075 208- 00207 Erosi on Control Managenent 10. 000 2.000
DAY 4.000 840. 00
210. 00000 6. 000 1, 260. 00
0080 208-00301 Tenporary Diversion 485. 000 450. 000
LF 35. 000 630. 00
18. 00000 485. 000 8, 730. 00
0085 211-03005 Dewat eri ng 1. 000 0.500
LS 0. 250 2,568. 00
10, 272. 00000 0. 750 7,704. 00
0090 212-00006 *Seeding (Native) 1. 310 0. 000
ACRE 0. 000 0. 00
3,424. 00000 0. 000 0. 00
0095 212-00022 *Seedi ng (R parian) 0. 310 0. 000
ACRE 0. 000 0.00
10, 374. 00000 0. 000 0.00
0100 212-00032 *Soi | Condi tioning 1.620 0. 000
ACRE 0. 000 0. 00
7,169. 00000 0. 000 0. 00
0105 213-00003 *Mul chi ng (Weed Free) 0. 820 0. 000
ACRE 0. 000 0.00
3,591. 00000 0. 000 0.00
0110 213-00012 *Spray-on Mul ch Bl anket 0. 820 0. 000
ACRE 0. 000 0. 00

8, 828. 00000 0. 000 0. 00



CONTI D: C20285 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20285-BI D ESTI MATE RUN 05/ 06/ 2019
PRQJECT: ERR400- 329 ESTI MATE NO 0002 14: 46: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Us 287

0115 213-00061  *Mulch Tackifier 82. 000 0. 000
LB 0. 000 0. 00
27.00000 0. 000 0. 00
0120 420-00112 Geotextile (Drainage) (dass 1) 1, 168. 000 0. 000
sy 1, 155. 600 2,542.32
2.20000 1, 155. 600 2,542.32
0125 506-00412 Soil Riprap (12 Inch) 1, 200. 000 0. 000
cY 706. 000 65, 658. 00
93. 00000 706. 000 65, 658. 00
0130 606-00310 *Quardrail Type 3A 288. 000 0. 000
LF 0. 000 0. 00
57. 00000 0. 000 0. 00
0135 606-01320 *End Anchorage Type 3B 1. 000 0. 000
EACH 0. 000 0. 00
2,746. 00000 0. 000 0. 00
0140 606-01380 *Transi tion Type 3H 1. 000 0. 000
EACH 0. 000 0. 00
1, 906. 00000 0. 000 0. 00
0145 607-00030 *Brace Post (Special) 1. 000 0. 000
EACH 0. 000 0. 00
378. 00000 0. 000 0. 00
0150 607-01000 *Fence Barbed Wre with Metal Posts 330. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0155 607-11525  Fence (Plastic) 500. 000 245. 000
LF 125. 000 875. 00
7.00000 370. 000 2,590. 00
0160 609-21023 *Curb and Gutter Type 2 (Section Il-B) (Special) 10. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0165 625-00000  Construction Surveying 1. 000 0. 300
LS 0. 300 3, 780. 00

12, 600. 00000 0. 600 7,560. 00



CONTI D: C20285 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20285-BI D ESTI MATE RUN 05/ 06/ 2019
PRQJECT: ERR400- 329 ESTI MATE NO 0002 14: 46: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Us 287

0170 626- 00000 *Mobi | i zati on 1. 000 0. 250
LS 0. 350 23, 100. 00
66, 000. 00000 0. 600 39, 600. 00
0175 626-01104 *Public Information Services (Tier V) 1. 000 0. 300
LS 0. 300 1, 444.50
4, 815. 00000 0. 600 2,889.00
0180 630- 00000 *Fl aggi ng 640. 000 145. 000
HOUR 492. 000 12, 300. 00
25. 00000 637. 000 15, 925. 00
0185 630- 00007 *Traffic Control Inspection 25. 000 1. 000
DAY 10. 000 1, 490. 00
149. 00000 11. 000 1, 639. 00
0190 630-00012 *Traffic Control Management 55. 000 10. 000
DAY 17. 000 14,127.00
831. 00000 27.000 22,437.00
0195 630-80341  *Construction Traffic Sign (Panel Size A) 14. 000 5. 000
EACH 2.000 54. 00
27.00000 7.000 189. 00
0200 630-80342  *Construction Traffic Sign (Panel Size B) 42.000 14. 000
EACH 7.000 224.00
32. 00000 21.000 672.00
0205 630- 80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
2, 835. 00000 1.000 2,835.00
0210 630-80360  *Drum Channel i zi ng Device 40. 000 18. 000
EACH 0. 000 0. 00
11. 00000 18. 000 198. 00
0215 630-80373 Concrete Barrier (Tenporary)(Renove) 168. 000 0. 000
LF 20. 000 340. 00
17. 00000 20. 000 340. 00
0220 630-80380 *Traffic Cone 100. 000 10. 500
EACH 12.500 62. 50

5. 00000 23.000 115. 00



CONTI D: C20285 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20285-BI D ESTI MATE RUN 05/ 06/ 2019
PRQJECT: ERR400- 329 ESTI MATE NO 0002 14: 46: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Us 287

0225 630-80393  *Stackable Vertical Panels 13. 000 0. 000
EACH 0. 000 0. 00
9. 00000 0. 000 0.00
0230 700-70010 F/ A M nor Contract Revisions 70, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0235 700-70011 F/ A Partnering 2, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0240 700-70016 F/ A Fuel Cost Adj ustnent 1, 000. 000 0. 000
FA -21.800 -21.80
1. 00000 -21.800 -21.80
0245 700- 70023 F/ A On- The-Job Trai nee 2,200. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0250 700-70080 F/ A Furni sh 2, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0255 700- 70300 F/ A Cable T.V. Lines 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0260 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 581, 267.34 % 189,273.52%  257,024.52
CAT NO0201 SH 14

0265 202-00015 Renoval of Headwal | 1.000 0. 000
EACH 0. 000 0. 00
884. 00000 0. 000 0. 00
0270 202-00027 Renoval of Riprap 1, 561. 000 755. 000
Sy 647.500 11, 655. 00

18. 00000 1, 402. 500 25, 245. 00



CONTI D: C20285 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20285-BI D ESTI MATE RUN 05/ 06/ 2019
PRQJECT: ERR400- 329 ESTI MATE NO 0002 14: 46: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 SH 14

0275 202- 00035 Renoval of Pipe 89. 000 0. 000
LF 23. 000 598. 00
26. 00000 23.000 598. 00
0280 202-00220 Renoval of Asphalt Mat 85. 000 0. 000
5% 36. 000 576. 00
16. 00000 36. 000 576. 00
0285 203-00000 Uncl assi fi ed Excavation 510. 000 0. 000
(&% 0. 000 0.00
13. 00000 0. 000 0.00
0290 203-01510 Backhoe 10. 000 0. 000
HOUR 0. 000 0.00
138. 00000 0. 000 0.00
0295 203-01594 Conbi nati on Loader 10. 000 0. 000
HOUR 0. 000 0. 00
149. 00000 0. 000 0.00
0300 203-02330 Labor er 30. 000 0. 000
HOUR 0. 000 0.00
50. 00000 0. 000 0.00
0305 206-00000 Structure Excavation 388. 000 0. 000
(&% 150. 500 1, 505. 00
10. 00000 150. 500 1, 505. 00
0310 206-00100 Structure Backfill (COass 1) 253. 000 0. 000
cY 0. 000 0.00
42. 00000 0. 000 0.00
0315 206-01750 Shoring 1. 000 0. 000
LS 0. 000 0.00
11, 000. 00000 0. 000 0.00
0320 207-00205 Topsoi | 50. 000 0. 000
cY 0. 000 0.00
8. 00000 0. 000 0.00
0325 208- 00002 *Erosion Log Type 1 (12 Inch) 1, 282. 000 0. 000
LF 20. 000 100. 00

5. 00000 20. 000 100. 00



CONTI D: C20285 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20285-BI D ESTI MATE RUN 05/ 06/ 2019
PRQJECT: ERR400- 329 ESTI MATE NO 0002 14: 46: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 SH 14

0330 208-00046 Pre-fabricated Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
990. 00000 0. 000 0. 00
0335 208-00103 Renoval and Di sposal of Sedinment (Labor) 20. 000 0. 000
HOUR 6. 000 300. 00
50. 00000 6. 000 300. 00
0340 208-00105 Renoval and Disposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 6. 000 870. 00
145. 00000 6. 000 870. 00
0345 208- 00207 Erosi on Control Managenent 5. 000 0. 000
DAY 0. 000 0. 00
210. 00000 0. 000 0.00
0350 212-00006  *Seeding (Native) 0. 300 0. 000
ACRE 0. 000 0. 00
3,424. 00000 0. 000 0. 00
0355 212-00032 *Soi | Conditioning 0. 300 0. 000
ACRE 0. 000 0. 00
7,169. 00000 0. 000 0.00
0360 213-00003  *Mil ching (Weed Free) 0. 300 0. 000
ACRE 0. 000 0. 00
3,591. 00000 0. 000 0. 00
0365 213-00012 *Spray-on Mil ch Bl anket 0. 100 0. 000
ACRE 0. 000 0. 00
8, 828. 00000 0. 000 0.00
0370 213-00061  *Mulch Tackifier 30. 000 0. 000
LB 0. 000 0. 00
27.00000 0. 000 0. 00
0375 304-06000  Aggregate Base Course (Cl ass 6) 12. 500 0. 000
TON 0. 000 0. 00
53. 00000 0. 000 0.00
0380 403-36721  *Hot M x Asphalt (G ading ST)(75) (PG 58-28) 28. 200 0. 000
TON 0. 000 0. 00

268. 00000 0. 000 0. 00



CONTI D: C20285 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20285-BI D ESTI MATE RUN 05/ 06/ 2019
PRQJECT: ERR400- 329 ESTI MATE NO 0002 14: 46: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 SH 14

0385 420-00112  Geotextile (Drainage) (Cass 1) 152. 000 0. 000
SY 0. 000 0. 00
2.20000 0. 000 0. 00
0390 506-00209 Riprap (9 Inch) 15. 000 0. 000
cY 0. 000 0. 00
104. 00000 0. 000 0.00
0395 506-00210 Riprap (9 Inch) (SPECIAL) 1, 564. 000 73.670
TON 501. 700 30, 102. 00
60. 00000 575. 370 34,522. 20
0400 506-00212 Riprap (12 Inch) 89. 000 0. 000
cY 0. 000 0. 00
88. 00000 0. 000 0.00
0405 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 2.000 0. 000
cY 0. 000 0. 00
2,238. 00000 0. 000 0. 00
0410 601-01025 *Concrete C ass B (M scel | aneous) 54. 100 0. 000
cY 0. 000 0. 00
1, 406. 00000 0. 000 0.00
0415 602-00000 *Reinforcing Steel 5, 841. 000 0. 000
LB 0. 000 0. 00
2.65000 0. 000 0. 00
0420 603-01360 36 Inch Reinforced Concrete Pipe 179. 000 0. 000
LF 72.000 11, 304. 00
157. 00000 72.000 11, 304. 00
0425 603-05036 36 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
1, 656. 00000 0. 000 0. 00
0430 604-00505 Inlet Type D (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 087. 00000 0. 000 0.00
0435 607-11525  Fence (Plastic) 500. 000 0. 000
LF 0. 000 0. 00

7.00000 0. 000 0. 00



CONTI D: C20285 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 20285-BI D ESTI MATE RUN 05/ 06/ 2019
PRQIECT ERR400- 329 ESTI MATE NO 0002 14: 46: 00
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE
CAT NO0201 SH 14
0440 609-21023 *Curb and Gutter Type 2 (Section I1-B) (Special) 10. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0445 630- 80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
2, 835. 00000 1.000 2,835.00
0450 630-80370  Concrete Barrier (Temporary) 220. 000 50. 000
LF 60. 000 3, 840. 00
64. 00000 110. 000 7,040. 00
0455 630-80371 Reset Concrete Barrier (Tenporary) 100. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0460 630-80393 *Stackabl e Vertical Panels 13. 000 2.500
EACH 1.500 13.50
9. 00000 4. 000 36. 00
0465 630-85010 I mpact Attenuator (Tenporary) 2.000 0. 500
EACH 0. 000 0. 00
2, 205. 00000 0. 500 1,102. 50
0470 630-85013 I mpact Attenuator (Tenporary)(Reset Only) 2.000 0. 000
EACH 0. 000 0. 00
735. 00000 0. 000 0. 00
0475 700-70012 F/ A Asphalt Pavenent |ncentive 2,000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0201 CURRENT AMT $ 361,558.75 % 60, 863.50 $ 86, 033. 70
CAT NO0400 CE Bid Item
0480 620-00001 Field Office (Class 1) 1. 000 0. 300
EACH 0. 300 1, 926. 00
6, 420. 00000 0. 600 3,852.00
0485 620- 00020 Sanitary Facility 2.000 0. 600
EACH 0. 600 385. 20
642. 00000 1.200 770. 40
CAT 0400 CURRENT AMT $ 7,704.00 $ 2,311.20% 4,622. 40
PROJECT TOTAL CURRENT AMI $ 950, 530.09 $ 252,448.22 % 347, 680. 62



